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Abstract

The implementation of spatial plans in the Republic of Srpska is certainly the weakest phase of the pro-
cess of spatial planning in  this entity. It is particularly evident in the case of the Spatial Plan of the Re-
public of Srpska until 2015 which is the highest strategic spatial planning document in the Republic of 
Srpska. More precisely, the implementation of spatial plans has been defined as the carrying out of spa-
tial planning documents, i.e. planning propositions as defined in the spatial plans. For the purpose of 
this paper, a quantitative analysis of the implementation of the planning propositions envisioned by this 
document has been carried out. The difference between what was planned and what was implemented 
at the end of the planning period (ex-post evaluation of planning decisions) is presented in this paper. 
The weighting factor is defined for each thematic field and planning proposition, where the main crite-
rion for determining the weighting factor is the share of the planning proposition and thematic field in 
the estimated total costs of the plan (financial criterion). The paper has also tackled the issue of the im-
plementation of the Spatial Plan of Bosnia and Herzegovina for the period 1981 - 2000, as well as of the 
Spatial Plan of the Republic of Srpska 1996 - 2001 - Phased Plan for the period 1996 - 2001, as the pre-
vious strategic spatial planning documents of the highest rank covering the area of the Republic of Srp-
ska. The research results have proven primary hypothesis of the paper that the level of the implementa-
tion of Spatial Plan of the Republic of Srpska until 2015 is less than 10%.

Keywords: implementation, spatial plan, planning proposition, quantitative analysis, ex-post evaluation

Introduction
Implementation is the term used in a variety of disci-
plines (computer science, economics, political science), 
which generally has a similar meaning arising from its 
basic meaning in Latin - adimpleo, and it is fulfillment, 
carrying out or execution. The difference between the 
above disciplines is related to the object of implementa-
tion - software/hardware, idea, model, legal act, stand-
ard, project, policy or plan. Stefanović and Milić (2012) 
assume that implementation implies in the wider sense 
carrying out, execution, application or realisation of 
any agreement, decision or plan. Some authors, instead 

of the implementation of plan, use just a term “carry-
ing out of a plan” (Perišić, 1985). According to them the 
plan is “the commitment for long-term, patient and 
persistent carrying out of the plan” (Marinović-Uzelac, 
2001). Marija Maksin-Mićić highlights Faludi’s under-
standing, that an implementation or application is as-
sociated with the regulatory plans that are directive, 
while the strategic plans (spatial and urban plans) are 
connected with a term “performance”, because of their 
indicative nature (Maksin-Mićić, 2002).

Theorists of rational planning observe implementa-
tion plans as the last stage in the planning process, or 
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phase, which comes at the end of the planning process 
(Healey, 1979; Redman, 1983; Gunton, 1984).

In the strict sense of the word, the implementation 
of spatial plans has been defined as the carrying out 
of the solutions envisaged by spatial planning docu-
ments, i.e. planning propositions defined in spatial 
plans. The effectiveness of spatial planning is primar-
ily measured through the implementation of spatial 
plans. Đorđević (2004) under implementation in spa-
tial planning implies the micro organizational behav-
ior that explains the way of defining and using poli-
cies, spatial allocation of resources and revenues from 
these activities. Stefanović (2011) highlights that im-
plementation includes both the planning and post-
planning elements. It is a unique, continuous process 
that does not start with the adoption of the plan by a 
political authority.

Authors from Bosnia and Herzegovina do not focus 
their attention to the implementation of spatial plan-
ning documents. For instance, Bublin (2000) states 
that the implementation is the phase following the 
adoption of the plan, and goes on by saying that “in 
the case of implementation, appropriate techniques 
are applied for operationalization, creation of policies, 
programs and development methods for assessing its 
success and failure, and reaching development goals”. 
The ambiguity of concepts of implementation instru-
ments, on the one hand, and evaluation of plan imple-
mentation, on the other hand, is evident here. 

Since the final purpose of spatial planning is the 
implementation of spatial plans, these strategic spa-
tial planning documents must contain certain mod-
els of implementation. These models can be divided 
into four types:
• model of implementation of spatial planning strat-

egies and policies,
• model of implementation of land protection,
• model of implementation of technical planning 

propositions,
• model of implementation of rules for land use, spa-

tial arrangement and construction (Stefanović, 2011).
As a reaction to the importance given to this stage 

in the planning process, planning theories, which put 
their focus on the plan implementation, have recently 
been developed. According to these theories, the im-
plementation is the main purpose of the planned ac-
tion, and the emphasis is put on the political feasibility 
in evaluation process, i.e. the complexity of the politi-
cal context (Vujošević, 2004).

Out of all former Yugoslav Republics, the implemen-
tation of spatial plans is only properly addressed in the 
legislation of the Republic of Serbia, where the Law on 
Planning and Construction (Official Gazette of the Re-
public of Serbia, No. 72/2009, 81/2009, 64/2010, 24/2011, 
121/2012, 42/2013, 50/2013, 98/2013, 132/2014, 145/2014) 

forsees the adoption of the implementation program of 
Spatial Plan of the Republic of Serbia and of the region-
al spatial plans, as well as the annual reports on the im-
plementation of the above spatial planning documents. 
In the previous period, in relation to the highest stra-
tegic spatial planning document, two implementation 
programs of the Spatial Plan of the Republic of Serbia 
(periods 2011-2015 and 2016-2020) and four annual re-
ports on the implementation of the Spatial Plan of the 
Republic of Serbia (2011, 2012, 2013 and 2014) have been 
adopted. Unfortunately, these documents do not pro-
vide a comprehensive, quantitative assessment of the 
implementation of the Spatial Plan of the Republic of 
Serbia. Only in the Report on the Implementation of 
the Spatial Plan of the Republic of Serbia and the State 
of Spatial Development in 2014 (Ministry of Construc-
tion, Transport and Infrastructure, 2015) it is estimated 
that looking from the perspective of 40% of the plan-
ning period, only 9% of the strategic priorities of this 
planning document were implemented (11 out of 125 
strategic projects).

The implementation of spatial plans in the Repub-
lic of Srpska and Bosnia and Herzegovina is the least 
examined phase of the process of spatial planning, 
which should be a continuous process that starts with 
the creation of spatial planning document and ends 
with the implementation of it in practice (in the reality 
of the given space). Insufficient research of this stage 
in the process of spatial planning is certainly some-
thing that contributes to the insufficient implementa-
tion of spatial plans.

Main hypothesis
The main hypothesis of this paper is that the level of 
the implementation of the Spatial Plan of the Republic 
of Srpska until 2015 is below 10 %, which means that 
there is the same level of the implementation of the 
planning propositions defined by this strategic spa-
tial planning document. In order to confirm this hy-
pothesis, it is necessary to carry out an empirical re-
search (quantitative analysis) on the implementation 
of the planning propositions of this document, which 
should precede the analysis of the historical context of 
the implementation of the strategic spatial planning 
documents of the highest rank in Bosnia and Herze-
govina and the Republic of Srpska respectively.

Material and methods

Area of interest
The area of interest of this paper is the implementation 
of the Spatial Plan of the Republic of Srpska until 2015, 
an entity (federal-confederal unit) in Bosnia and Her-
zegovina (BIH). 



Branislav Bijelić,  
Dejan Đorđević

237Geographica Pannonica • Volume 21, Issue 4, 235–242 (December 2017)

The Republic of Srpska (RS) covers mainly the 
northern and eastern part of Bosnia and Herzegovina. 
Its total area is 24,666 km2 or 48.17 % of the total area 
of Bosnia and Herzegovina. This entity is located be-
tween 45°16’ and 42°33’ north longitude, and between 
16°11’ and 19°37’ east latitude (New Institute for Urban-
ism of the Republic of Srpska, 2015). There are 64 lo-
cal government units (LGU) in the RS – 57 municipal-
ities and 7 cities (N.B. the City of Istočno Sarajevo is a 
single local government unit comprising 6 municipal-
ities). The RS has no regional level of government in its 
administrative division.   

The preliminary drafting activities for the Spatial 
Plan of the Republic of Srpska until 2015 began in Au-
gust 2003, and ended with the adoption of the plan by 
the National Assembly of the Republic of Srpska in 
September 2007.

The main aim of this strategic spatial planning doc-
ument of the Republic of Srpska is defined as “acti-
vation of spatial potential of the Republic of Srpska 
based on the principles of sustainable development, 
which will increase its competitiveness and attractive-
ness for investment and thus create conditions for im-

proving living standard up to around $ 4,000 of GDP 
per capita” (Institute for Urbanism of the Republic of 
Srpska, 2008). 

Methodology
This research is based on a quantitative analysis of the 
implementation of the Spatial Plan of the Republic of 
Srpska until 2015, which was adopted in September 
2007 (initial date of implementation). The focus of the 
research is the difference between what was planned 
and what was finally implemented at the end of the 
planning period. It is a typical ex-post evaluation of 
planning decisions. In the case of the Spatial Plan 
of the Republic of Srpska until 2015 such an ex-post 
quantitative analysis of the implementation of plan-
ning propositions is highly applicable due to its high 
degree of directivity, which distinguishes it from the 
strategic spatial planning documents of that rank in 
the former Yugoslav Republics and Europe. This re-
search is also based on the Spatial Plan of Bosnia and 
Herzegovina for the period 1981 - 2000 and the Spa-
tial Plan of the Republic of Srpska 1996 - 2015 - Phased 
Plan for the period 1996 – 2001 as the previous stra-

Figure 1.  Position of the Republic of Srpska in Bosnia and Herzegovina
Source: authors
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tegic spatial planning documents of the highest rank, 
which will explain the historical context. Both statis-
tical and comparative methods have been used in this 
paper. 

It is important to note that the level of the imple-
mentation of the Plan is primarily evaluated inrespect 
to the propositions which are clearly stated in the text 
and/or graphic part of the Spatial Plan of RS until 2015. 
This approach implies an analysis of the regulatory 
planning propositions, because it enables their quan-
titative and cartographic determination (directivity).

Planning propositions are structured by their the-
matic fields and grouped according to the similarities, 
where “duplicated” planning propositions are exclud-
ed in certain fields (for example hydro-technical infra-
structure and the environment), as well as planning 
propositions that belong to other thematic fields (eg. 
water and multimodal transport in rail transport). The 
weighting factor is defined for each thematic field and 
planning proposition, where the main criteria for de-
termining the weighting factor is the participation of 
the planning proposition and thematic field in the esti-
mated total costs of implementation of the plan (finan-
cial criterion). For example, it is estimated that the costs 
of implementation of planning propositions in the field 
of public services (education, culture, social welfare 
and sport) are approximately 600 million Bosnia and 
Herzegovina convertible mark (BAM) in total, which is 
is 2% of the total sum of the estimated costs for the im-
plementation of the Plan (30 billion BAM), and this val-
ue serves as the weighting factor for this thematic field.

Table 1. Weighting factors for determining the level of 
implementation of the Spatial Plan of the Republic of 
Srpska until 2015

Thematic field
Share of thematic field in 

plan - weighting factor (%)

Natural resources 2

Spatial organization and 
system of centers

2

Population 12.5

Economic activities 3

Public services 2

Infrastructure 75.86

Environment 2

Guidelines for 
implementation of plan

0.14

Total 100

Source: authors

Although some prominent authors (Mastop, Falu-
di, 1997) consider that the above methodological ap-
proach is inadequate for strategic plans, since the 
plans cannot be evaluated only on the basis of their 

compliance with the final results, in the case of the 
Spatial Plan of the Republic of Srpska until 2015 it is 
adequate due to its high degree of directivity, which 
also contributes to the absence of information and 
monitoring system of implementation of the strate-
gic spatial planning documents in the RS and BIH, as 
well as unsatisfactory coverage of spatial plans of low-
er rank (39% of spatial plans of local government units 
and only one spatial plan of special purpose area).

Historical context
Spatial planning system in Bosnia and Herzegovi-
na until 1992 was a mixture of the planning systems, 
where the dominant system of planning was based 
on an integrated approach. In the planning system 
of Bosnia and Herzegovina the elements of planning 
with the dominant tradition of urban planning, and 
planning system based on determination of land use 
can be identified. Due to the absence of typical re-
gional spatial plans in the legislation of that time, it is 
not possible to identify the presence of significant el-
ements of the planning system based on the regional 

- economic approach. This kind of planning system is 
still evident in the Republic of Srpska (ESPON, 2007).

The first strategic spatial planning document of the 
highest rank in the territory of Bosnia and Herzegovi-
na was the Spatial Plan of Bosnia and Herzegovina for 
the period from 1981 to 2000. This document was fi-
nally adopted in January 1982. Revised text with cor-
rections of certain number of planning solutions was 
published in 1989. In the Spatial Plan of Bosnia and 
Herzegovina for the period from 1981 to 2000, the mod-
el of implementation of spatial planning strategies and 
policies was given special attention to, with certain ele-
ments of other two models: model of implementation of 
land protection, and model of implementation of tech-
nical planning propositions. In the middle of the plan-
ning period of this strategic spatial planning document, 
there was a change in the socio - political system (1990 - 
1991), followed by the armed conflict in the period from 
1992 to 1995. In addition to these difficult and unpre-
dictable circumstances, the implementation of the Spa-
tial Plan of Bosnia and Herzegovina was satisfactory in 
the first 10 years of the planning period. This is indi-
cated by the completion of several major infrastructure 
facilities: thermal power plants Gacko and Ugljevik, 
hydropower plant Višegrad with associated transmis-
sion lines; airports Banja Luka (Mahovljani) and Tu-
zla (Dubrave) and railway Tuzla (Živinice) - Zvornik. 
The lowest level of implementation was achieved in the 
field of road transport and hydro-technical infrastruc-
ture. Planned European roads (E-65, E-73, E-661, E-761, 
E-762) were not realised, and no multi-purpose planned 
reservoirs (Assembly of SR BIH, 1989) were built.
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The emergence of the Republic of Srpska in 1992 
as a specific political - territorial unit (entity) creat-
ed conditions for the development of the Spatial Plan 
of the Republic of Srpska. This document is seen as 
one of the elements of the statehood (independence) 
of the Republic of Srpska, which should provide op-
portunities for autonomous territorial development, 
primarily relying on the neighboring Federal Repub-
lic of Yugoslavia (Serbia and Montenegro). The first set 
of activities for the Plan drafting have started by the 
adoption of the Decision on development of Spatial 
plan of the Republic of Srpska in October 1993, and 
ended with the adoption of the Spatial Plan of the Re-
public of Srpska for the planning period 1996 - 2015 
in the form of a phased plan for the first five-year pe-
riod (1996 - 2001). This document has adopted some 
elements of the planning propositions from the pre-
vious Spatial Plan of Bosnia and Herzegovina (pri-
marily in the field of hydro-technical infrastructure 
and natural heritage), but also provided a new set of 
planning propositions. Though the implementation 
instruments are much more elaborate than the ones 
envisioned in the Spatial Plan of Bosnia and Herzego-
vina, in this strategic spatial planning document, the 
model of implementation of spatial planning strate-
gies and policies was primarily represented, along 
with some elements of the model of implementation 
of land protection and model of implementation of 
technical planning propositions. However, the imple-
mentation of the Spatial Plan of the Republic of Srps-
ka 1996 - 2015 in the first five years of the planning pe-
riod was almost unnoticable. During this period no 
planned large infrastructure units (highway, railway, 
multi-purpose reservoir, pipeline, and power plants) 
that were envisioned, were materialized. By the end of 
the first five-year period, activities were started on the 
development of a new planning document that would, 
on the basis of a better information base, define the 
planning propositions for the whole planning period - 
Spatial Plan of the Republic of Srpska until 2015.

Results 
From the perspective of its main goal, i.e. the target value 
of the gross domestic product (GDP) per capita, the Spa-
tial Plan of the Republic of Srpska until 2015 has reached 
the predicted value, since the per capita GDP in RS in 
2014 in nominal terms amounted to $ 4,223. It should 
be noted that the GDP/capita in 2003 (initial year of the 
plan drafting) amounted to $ 1,812, with a significantly 
higher value of the average annual exchange rate of the 
US dollar (Republika Srpska Institute of Statistics, 2015). 
If the 2003 US dollar exchange rate had been used for de-
termining the level of GDP/capita in 2014, the target val-
ue would not have been reached.

In addition to the gross domestic product per cap-
ita, the plan has predicted values for other significant 
spatial indicators - the number of inhabitants and the 
number of new units of housing, and certain telecom-
munication indicators (number of units of the post-
al network and the degree of coverage of fixed teleph-
ony) by spatial units (units of local governance, and 
regions). Preliminary data of the 2013 Census clearly 
show that the total projected number of 1,399,625 res-
idents in 2015 has not been reached at all. In terms of 
the number of housing units, it can be estimated that 
the total projected number of 85,472 new apartments 
have not only been achieved, but also significantly ex-
ceeded (Republika Srpska Institute of Statistics, 2013). 
On the other hand, the total projected telecommuni-
cation indicators have not been accomplished.

Unlike the objectives and indicators, the situation 
is much clearer when it comes to the planning propo-
sitions when they are considered as the essential indi-
cators of implementation. From textual and graphical 
part of the plan was abstracted the total of 154 plan-
ning propositions. Their structure is illustrated in the 
Figure 2.

Natural resources 

Spatial organization and system of centers 

Population 

Economic activities 

Public services 

Infrastructure 

Environment 

Guidelines for implementation of plan 

Figure 2. Share of planning propositions from the Spatial 
Plan of the Republic of Srpska until 2015, by thematic fields
Source: authors
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The largest share in the total structure of planning 
propositions is occupied by infrastructural planning 
propositions (54.55 %), followed by planning proposi-
tions in the field of the environment and public servic-
es (11.04 % and 9.74 %). Natural resources propositions 
are the least represented with 1.3 %, or only two plan-
ning propositions.

The quantitative analysis determined that out of the 
total number of 154 planning propositions, only 19 or 
12.34 % have been fully implemented, while 45 plan-
ning propositions or 29.22 % are partially implement-
ed. Unimplemented planning propositions have taken 
up as much as 58.44 % (Figure 3).

Above-average percentage of the implementation of 
planning propositions is only evident in the themat-
ic field of infrastructure (17.86 %), and the guidelines 
for implementation of the plan (15.38 %). The four the-
matic areas (natural resources, spatial organization 
and system of centers, economic activities and public 
services) have recorded not even a single fully imple-
mented planning proposition.

Finally, the total degree (level) of the implementa-
tion of planning propositions from the Spatial Plan of 
the Republic of Srpska until 2015 ammounts to only 
5.9 %. The following table shows the level of imple-
mentation of planning propositions in this by themat-
ic fields.

Table 2. Implementation of planning propositions from 
the Spatial Plan of the Republic of Srpska until 2015, by 
thematic fields 

Thematic field
Degree of implementation 

(%)

Natural resources 7.50

Spatial organization and 
system of centers

15.00

Population 0.72

Economic activities 1.67

Public services 10.65

Infrastructure 6.06

Environment 23.85

Guidelines for 
implementation of plan

20.97

Total 5.90

Source: authors

Although the infrastructure planning propositions 
are individually the most represented and with the 
highest weighting factor, the degree of their imple-
mentation is 6.06 %, and they contributed most to the 
total level of the implementation of the Spatial Plan 
of the Republic of Srpska until 2015. The lower level 
of implementation of planning propositions has been 
recorded in the thematic fields of population (0.72 %) 
and economic activities (1.67 %). On the other hand, 
the highest level of the implementation of planning 
propositions is present in the thematic fields of the en-
vironment (23.85 %) and, quite reasonably, the guide-
lines for implementation of plan (20.97 %).

Conclusion
The research data on the level of the implementation of 
planning propositions, based on quantitative analysis, 
clearly indicate that the implementation of the Spatial 
Plan of the Republic of Srpska until 2015 was very un-
satisfactory, as the level of the implementation of the 
planning propositions envisioned by it was only 5.9 %. 
The largest number of significant planning proposi-
tions, primarily large infrastructure objects, have not 
been implemented. Unfortunately, a similar research 
of a strategic spatial planning document is very rare 
in the scientific literature, so it has not been possible 
to make a better comparison of the level of the imple-
mentation between the plans (such an outcome may 
eventually lead to the categorization of spatial plans 
according to the level of implementation). However, 
any kind of activity with 5.9 % degree of implementa-
tion can be evaluated as extremely unsuccessful. The 
research results definitely confirm the basic hypothe-
sis of the paper that the level of the implementation of 

Figure 3. Structure of planning propositions from the 
Spatial Plan of the Republic of Srpska until 2015, by the 
implementation percentage 
Source: authors

Fully implemented planning propositions

Partially implemented planning propositions

Unimplemented planning propositions
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the Spatial Plan of the Republic of Srpska until 2015 is 
below 10 %.

Comparing the above results with previous strate-
gic spatial planning documents on the territory of BIH 
and RS, primarily with the Phased Plan from 1996, it 
is evident that numerous planning propositions were 
repeated, i.e. they were only redirected from the pre-
vious spatial plan into the next spatial plan. This rep-
etition (transfer) of planning propositions leads to the 
conclusion that the problem regarding the implemen-
tation of the spatial planning documents of the high-
est strategic importance in Bosnia and Herzegovina 
has been present for almost 35 years. The reasons for 
such unsuccessful implementation degree are multi-
ple, and generally can be divided into two main types: 
(1) planning propositions in a narrow sense and (2) the 
support for the implementation of plan.

Some experts in the field of spatial planning in BIH 
justify the large number of unimplemented planning 
propositions by the need for land marking of specific 
areas for certain purposes. They claim that these par-
ticular documents of space planning have been neither 
driven by unrealistic and oversized propositions, nor 
based on groundless needs of space users and actual 
development. This view of spatial planning, as merely 
the process of land marking of certain territory, is the 
consequence of the understanding of spatial planning 
as physical planning, and all these factors have been 
reflected in educational and legislational practice in 
previous years (Law on Spatial Planning, 1974).

However, the fact that a significant number of plan-
ning propositions have not been implemented, par-
ticularly those that come from the real needs of space 
users and developmental point of view, indicates that 
the support for the implementation of the plan was 
not provided by the political authorities and insti-
tutions (Wannop, 1995). A more comprehensive and 
concrete political support would certainly have a pos-
itive impact on the increase of the level of implemen-
tation of the Spatial Plan of the Republic of Srpska un-
til 2015.
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